



City of Omaha
 1819 Farnam St
 Omaha, NE 68183
cityofomaha.org
 402-444-7000

CARTER LAKE EMERGENCY FORCE MAIN REPLACEMENT OPW 53651

CONSTRUCTION NOTICE UPDATE

As a follow-up to the construction updates for the City of Omaha sanitary sewer force main project from the East Omaha Lift Station to 11th Street, please be advised of the following schedule update for construction with **Phase 4 anticipated to begin the week of May 28th**. Here’s what to expect during construction.

Phase 1: 11th Street – RR Tracks to Avenue H

- Phase 1 has been completed with the exception of the crossing for the 11th Street connection within the railroad right-of-way. This connection has been delayed until further notice.

Phase 2: Avenue H – 11th to 5th Streets

- Phase 2 continues to progress and is anticipated to be completed in May.

Phase 3: Avenue H – 5th to 9th Streets

- Phase 3 continues to progress along Avenue H within PVS property with a majority of the work anticipated to be completed in late May. Additional work within Phase 3 including structures and the tie-in to the Carter Lake Lift Station is anticipated in June/July.

Phase 4: Avenue H – 9th Street to Abbott Plaza

- **Phase 4 is anticipated to begin Tuesday, 5/28, with work progressing from 9th Street east.**

Traffic Control/Restrictions

- The current traffic control/restrictions and detour route for Phase 2 will remain in place until the start of Phase 4. At that time, Avenue H from 9th to Abbott Dr. will be closed to through traffic with traffic being detoured along Abbott Dr./Cuming St., 16th St., Nicholas St., and 11th St. back to Avenue H. Access to 5th and 9th Streets will be maintained utilizing this detour route.
- Local access to properties will be maintained along Avenue H from 9th to Abbott Dr. during Phase 4.
- **Note, all work requiring traffic control on Omaha public streets will be paused from June 6th until June 24th for the College World Series. Work will resume post-event.**

CONTACT US

For specific comments or questions regarding the plan or construction, please feel free to speak with the JEO Representative, Alyssa Vaughan. If you have immediate questions or concerns during construction, please contact the Contractor Representative, Darren Elliot.

Alyssa Vaughan
 Community Engagement Senior Specialist
 JEO Consulting Group
 402.964.3965, avaughan@jeo.com

Darren Elliot
 Contractor Project Manager
 Valley Corporation
 402.669.9033, darren@valleycorp.com

Thank you in advance for your patience and help as we work to improve future sanitary sewer service.